
FOAROUSC ILLINOIS DEPARTMENT OF TRANSPORTATION 
12/27/01 07:44 PROOF READING REPORT 

SCHEDULE 449202 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMOUNT 

ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 

PAGE 1 

3,277.13 

3,277.13 
LOC RDS & STS-HWY CONST (217 762-1357) 
SERVICE DATES: 07/12/2001-12/19/2001 PO BOX 360931 

PITTSBURGH PA 15251 6931 RAILROAD IMPROVEMENT 
CONST INSTALL CROSSING WARNING SYSTEM m LOCKPORT ST IN 
PLAINFIELD,IL INV 112223 ICC TOO-0078 XP01006 

GROSS 3,277.13 INV: DATE 12/19/2001 NBR 112223 RCVD 12/19/2001 APRVD SPLIT N INV REC # 999913931 
ITEMS: ORDRD ACCPTD SERVICE 07/12/2001 - 12/19/2001 FPA# BUYER CERT 
EXEMPT P-PROT CONTRACT MAIL N PRTY N FINAL P RETAINAGE 
CLAIM N FTA GRANT (Y/N) N VOUCHER # GAAP 4200 ENTERED 12/27/2001 

ADJ 0.00 
0.00 TAX 0.00 

NET 3,277.13 

NET 3,277.13 SPLIT 01 

OBL# XP01006 SJ# GP-45-982-90 PART 2 CO 197 FT/S 07A K CHICAGO INV 
PARCEL EST # 00 TRACKING 
FED PROJ NBR 

UNIT ADJ 0.00 
TAX 0.00 

0.00 QTY 0.00 
. SECTION GRADE XING PROTECT MASTER JOB - - - 

IFMO 06 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR h IMPROVE HWYS 

EMER SSN E / W  N LOCAL 
ROUTE LOCAL ROADS 

X 
m 
-4 
m 
0 

*** END OF REPORT ***  



Page: 1 Document Name: untitled 

FOAS2 9DY OBLIGATION STATUS 12/27/01 07:45:38 
SELECT: FY2002 OBLIG NBR XPO 10 0 6 

* * * * * * * *  APPROVED OBLIGATIONS ********  
OBLIGATED DOCUMENTS 211,790.97 

* * * * * * * *  PENDING OBLIGATIONS * * * * * * * *  
PRINTED OBL DOCUMENTS 0.00 

PRE OBL (INCR) 
PRE OBL (DECR) 

TOTAL 

0 . 0 0  
0 . 0 0  
0 . 0 0  

APPR ACCT 019 49446 7700 0021 AE 45 
BRESP 8045 SUBR 0000 

******** APPROVED EXPENDITURES ********  
VOUCHERED 98,728.47 
APPROVED EXPEND ADJUST 0.00 

TOTAL 98,728.47 
********  PENDING EXPENDITURES ******** 
SCHEDULED 57,445.54 
INVOICED 0.00 
EXP ADJUST (INCR) 0.00 
EXP ADJUST (DECR) 0.00 

TOTAL 57,445.54 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
OBLIG ORIG AMT 211,790.97 
OBLIG ORIG LIFE AMT 253,752.00 
OBLIG LIFE AMT 253,752.00 
LIFE VOUCHERED 140,689.50 

F1:HELP F3:EXIT F4:PREV SCREEN F11:MENU F13:FT-PEND TRANS LIST 
F14:DO-OBL A/AE LIST F15:DZ-OBLIG DETAIL F16:VJ-VEN INQ F17:CZ-OBLIG STATE JOB 
F18:DD-INVOICE LIST F19:FZ-INVOICING SUMMARY LIST F20:GA-APPR TRANS LIST 
INQUIRY SUCCESSFUL 

Date: 12/27/2001 Time: 7:46:29 AM 



' ELGIN J O L I E T  & EASTERN RWY 
P.O.  Box 68 M o n r o e v i l l e  PA 1 5 1 4 6  >r 

REMIT TO: 
ELGIN,  J O L I E T  & EASTERN RAILWAY C O .  I N V O I C E  NO. 1 1 2 2 2 3  

PITTSBURGH, PA 1 5 2 5 1 - 6 9 3 1  CUST ORDER NO. 
P.O. BOX 3 6 0 9 3 1  INVOICE DATE 1 2 - 1 9 - 0 1  

TERMS ON RECEIPT 

B I L L  TO: 
I L  DEPT OF TRANSPORTATION 

SEND I N Q U I R I E S  TO: 
ACCOUNTS RECEIVABLE DEPT 

DIRECTIONAL BORING WORK PERFORMED DURING JULY 2001 
AT LOCKPORT ST I N  P L A I N F I E L D ,  I L  TO RENEW THE 
C R O S S I N G  WARNING SYSTEM - SERVICE DATE 7 - 1 2 - 0 1  

PREVIOUS B I L L I N G  ON T H I S  PROJECT: 
I N V  # l o 8 2 4 0  0 8 - 2 7 - 0 1  $ 2 , 3 7 8 . 0 8  

1 0 9 2 4 7  0 9 - 2 8 - 0 1  3 0 , 0 3 8 . 1 3  - - - - - - - - - - - - -  
TOTAL B I L L E D  TO DATE ( INCLUDING 

T H I S  B I L L )  8 3 5 . 6 9 3 . 3 4  

WILL COUNTY 
DOT 260 5 8 4 L  
MILEPOST 6 5 . 0 1 - A  -00-CW9k 
I C C  AGREEMENT # 9 3 6  see ' 
E J E  PROJECT #S6393/AFE # 3 7 4 7 / E S T  # 6 3 9 9  

SEE ATTACHED D E T A I L  YOUR PORTION 90% 

********PROGRESSIVE B I L L  # 3 * * * * * * * *  
TOTAL AMOUNT 

3 , 2 7 7 . 1 3  

$ 3 , 2 7 7 . 1 3  



PROJECT INVOICE DETAIL REPORT 

Report For ProjectS6393 From Il/Ol/uM1To ll/M/2001 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

Customer : 23 ILLINOIS DEPT OF TRANSPORTATION , 
Project S6393 LOCKPORT ST PLAINFIELD CROSSING WARNING SYSTEM 
Facility : X0166 
MISCELLANEOUS 
11/30/2001 
MISCELLANEOUS Total 

Facility Total LOCKPORT STREET 

DIRECnONAL BORING - 3,641.25 $1.00 $3,641.25 0.00% $0.00 $3,641.25 

$3,641.25 

$3,641.25 

Propct LOCKPORT ST PLAINFIELD CROSSING WARNING S Y m M  Total $3,641.25 

Percent Billable 90.00% 

Billable Total $3,277.13 

$3,641.25 

Customer Billable Total $3,277.13 

Printed on 12/18/2001 at 9:SOAM Page 1 of 1 



DEC-12-01 11:03 FROM-EJLE Malnt/Of Way 

zonstruction by CAMCO, Inc. 
2 I 2 6 a k  leaf Street 
Joiiet IL 60435 

2190034257 T-064 P 003/009 F-059 

7-1 8-0 1 
Invoice #I7164 

Elgin, Joliet, & Eastern Railway Co. 
P.O. Box 68 
Monroevllle, PA 15146 

Attn: Mr.Jovan Jevtovlc 
P.O. #E36241 
Re: Payment for directlonal boring work on Lockport St. and Miles Ave, in Plainfield, IL. 

0 
7-1 2-01 
Install (2) 4'' poly pipe 
Install (1) 4" poly pipe 

k5.00 ft@ $ 29.10 $ 2,473.50 
45.00 ft @ $ 25.95 $ 1,167.75 

Total: $ 3,64125 
--. 

Total Due: $ 3,64125 

Thank you, 

%A 7%kLJ 
Mark Marchlniak 
Construction by Carnco, Inc. 
171640i&e 


